NORTHERN SPORTS FIELDS COMPLEX AND PARK COORDINATION
&
OVERSIGHT AD HOC COMMITTEE

10 April 2003, 7:00 PM
Marshall Community Center Annex, Marshall, VA

NO QUORUM — Meeting Notes:

1. Call to Order and Opening Remarks

The April 10, 2003 meeting of the Northern Sports Fields Complex and Park
Coordination and Oversight Committee (NSFC) was called to order by Randy Wheeler,
Deputy County Administrator, for Chairman Harry Atherton.

Committee Members and Staff Present:

Marie Glascock, Scott District

George Downes, Jr., FYSCC

Joan Fries, Marshall Business & Residents Association
Randy Wheeler, Deputy County Administrator

Ron Mabry, Staff

Larry Miller, Director, Parks & Rec

Cynthia Hair, Staff

Sue Wolford, PHR & A

2. Adoption of the Agenda
No quorum

3. Adoption of the Minutes of 3/13/03
Tabled — no quorum

4. Project Design Update—Mr. Mabry & PHR& A Staff

Mr. Mabry gave a brief update on the project, saying that the special exception
application had been filed with the Department of Development and will be the subject of
apublic hearing on 4/24/03 at Fauquier High School at 7:00 PM. The special exception
application isfor the above-ground water storage tank and the sewer pumping station.
He said that the Board of Supervisorswill be holding awork session at 3:00 PM on Apiril
21, 2003 to consider the conceptual plan for the park. He encouraged members of the
committee to attend these meetings. He said that the site plan for the park would be filed
Monday (4/14/03) with the Department of Community Development for official site plan
review and that that the Technical Review Committee is scheduled to meet May 20,
2003. Ms. Wolford distributed a Project Update Memorandum dated April 10, 2003.
She discussed the various topicsin detail. A copy will be sent to members who were not
present. Other notes and/or comments include:
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Groundwater Study:

The wells and water situation remains an open item due to the heavy rains and wet
ground at the park. No drill rigs are on site yet due to ground conditions. PHRA'’s
survey crew has pinpointed well sites relative to the site plan. Mr. Mabry said the
groundwater issueisintegral to the site plan and the Department of Devel opment cannot
sign off on the plan until the groundwater work is complete.

Additional Project Updates:

e Mr. Mabry said that on April 21, 2003, the Board of Supervisorswill be requested
to approve the grant from Commonwealth Transportation Board for the access
and bike path.

e Mr. Wheeler said that the GIS department will present a computer model of the
conceptual site plan at the April 21 Board of Supervisors work session.

e Ms. Wolford distributed a Construction Schedule dated 4/10/03 and discussed in
detail how the project is being delayed due to recent heavy precipitation and that
the siteisvery wet. She detailed the need for Health Department approval on the
water and pump station which may hold up bidding and the beginning of
construction on the site.

Project Lighting Study:

See 4/10/03 Project Update Memorandum

Pool/Architectural Review:

No information was presented on the pool design/construction.

Perimeter Fencing:

Ms. Wolford displayed sample site photos with several fencing options and landscaping.
She said it was very important to the Mellon Estate that the landscaping and fencing be of
the highest quality. Those members present preferred 3 or 4 panel, black wooden rail
fence.

5. Amendment(s) to Contract with FYSCC

Mr. Downes said that he and Mr. Atherton still need to meet. He said that Tom Ross had
agreed to represent FY SCC and would be meeting with Paul McCulla, County Attorney,
in the near future.

6. Roundtable
e Mr. Borgstrom said that fundraising efforts for the pool have reached
approximately $36,000 and that there is hope for a pledge of $4500 from an
individual, which would bring the amount to over $40,000.

7. Set Next Meeting Date
The next regular committee meeting is scheduled for 7:00 PM, Thursday, May 8, 2003, at
the Marshall Community Center Library.

8. Adjourn
The meeting was adjourned at 7:40 PM.
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